Supply Chain Project

PILOT PROJECT
BALLPARK DOCUMENT
VOL. 1

Scope Understanding

***** About Project:

Capturing the Sales data from Distributor or vendor. If any product provide by any company. System will track the stock of product and sales reports will be represent with CSV and Graphical format and print the number order by vendor or dealer.

***** Complexity of Project:

On basic level of this project, company has around 8-10 distributor and around 2K-3K Vendor or dealer So required quick response and print slip from data.

Scope Understanding

- ❖ No. Of Module in Supply Chain Project.
- 1. Distributor App Only user Master Company person at Distributor Place.
- 2. Admin Panel Only use by Parent(Master) Company
- Core Feature List of Distributor App.
- 1. Login & Sign Up with Distributor
- 2. Display Stock of Product.
- 3. Search Vendor Detail
- 4. Assign product to Vendor purchase
- 5. Print Product purchase slip (Depends on Machine requirement will change)
- 6. Update product.
- 7. Daily Sales Detail in Report section in phone.
- 8. SMS Gateway Integration (Purchase by Client)

Scope Understanding

- ❖ Core feature list for Admin Panel (Company Portal)
- 1. Login with Company Unique ID.
- 2. Display List of Distributor
- 3. Display List of Vendor or Dealer
- 4. Show all detail about Vendor or Distributor.
- 5. Distributor Sales represent in graphical form.
- 6. Export Sales Data in CSV format.

Parameter Detail

- **❖** Distributor Registration Parameter
- 1. Distributor Number
- 2. Distributor Registration Date
- 3. Distributor Name
- 4. Address
- 5. Area
- 6. City
- 7. Pin code
- 8. Mobile Number
- 9. Residence Number
- 11. Username
- 12. Password

NOTE: This is detail will be add by Company only with Admin penal.

Parameter Detail

- ❖ Vendor or Dealer Registration Parameter
- 1. Vendor Number
- 2. Vendor Registration Date
- 3. Vendor Name
- 4. Address
- 5. Area
- 6. City
- 7. Pin code
- 8. Mobile Number
- 9. Residence Number
- 10. Vendor Photograph
- 11. Username
- 12. Password

NOTE: This is detail will be add by Company or Distributor.

Ball Park Time Estimation

Ballpark Time Estimations.

- Distributor App
 - 1. Scope and SRS Document flow Approx. 1 Days.
 - 2. App Design for both Mobile & Tablet Approx. 7 Days.
 - 3. App Development Approx. 20 Days. (Skip Sunday at least ©)
 - 4. Flow and App Testing around Approx. 4 Days.
 - 5. Bug fixing & minor change request Approx. 2 Days

Ball Park Time Estimation

- ❖ Admin Desktop App.
 - 1. Design Admin panel Approx. 5 Days.
 - 2. Development Approx. 6 Days.
 - 3. API Development for Mobile App Approx. 4 Days.
 - 4. Testing & Bug fixing Approx. 2 Days.

NOTE:

All Above Estimation is Flow Assumption. Sometime It will be delay for client side testing or any other reason. But if all its fine then we ready our product with this time.

Quote of Project

Project Cost Accordingly Module:

1. Distributor App

Time: Approx. 34 Days

2. Admin Desktop App

Time: Approx. 17 Days

Approx Quote: **3,18,000INR** Without GST.

Pay Amount only as per decided milestone.

NOTEs



- All the data are Confidential.
- We ready all scope of flow and SRS.
- Every task will approved by end client.
- Work Only started if client ready to start paying upfront.
- We just make it as per understand if anything will missing please clear before start the flow.

Contact Detail

Feel free you can Contact us. Company Name: Karmadude

Contact Email: mkarmdude@gmail.com

Contact Phone: +919601879846

Skype: mkarmdude

Thank you for read all stuff.